COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 27/ 2020

ESTI MATE SUMVARY 15: 19: 28
CONTI D C22795 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 22795- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.5 DAYS TI ME ALLOW 110 WORK DAYS
US550 MONTROSE PHASE 1 ADA RAMPS PERCENT TIME:  45.00 ORI G TIME ALLOW 110 WORK DAYS
PRQJECT NO. NHPPO50A- 038
US550 MONTROSE PH 1 ADA RAMPS
NAME OF ROAD:
PRQJECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 02/ 15/ 2020 DATE TIME STARTED 11/04/2019
2273 RI VER ROAD DATE LET 09/ 05/ 2019 DATE WORK BEGAN 11/ 04/ 2019
DATE AWARDED 09/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/07/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 11/ 04/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 234, 715. 46 PARTI Cl PATI NG $ 1, 300. 00 $ 0. 00
AWARD PRQJECT AMI: $ 1,199, 920.50 NON- PARTI CI PATI NG 547, 627. 88 187,272.31
PERCENT COMPLETE: 44. 46% TOTAL EARNI NGS 548, 927. 88 187,272.31
FUNDS AVAI LABLE: $ 685, 787.58 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 548, 927. 88 187, 272. 31
TOTAL CLAI M5 $ 0.00 RETAI NAGE -14,692. 77 -5,618. 17
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 534, 235. 11 181, 654. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 534, 235. 11 181, 654. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 181, 654. 14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22795-BI D ESTI MATE RUN 02/ 27/ 2020
PRQJECT: NHPPO50A- 038 ESTI MATE NO 0004 15: 19: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Montrose

0005 202-00200 Renoval of Sidewal k 1, 965. 000 513. 400
SY 554. 800 20, 666. 30
37.25000 1, 068. 200 39, 790. 45
0010 202-00203 Renoval of Curb and Cutter 3, 258. 000 785. 300
LF 938. 700 18, 774.00
20. 00000 1, 724. 000 34, 480. 00
0015 202-00210 Renopval of Concrete Pavenent 175. 000 59. 000
Sy 22.000 814. 00
37.00000 81. 000 2,997.00
0020 202-00220 Renoval of Asphalt Mat 113. 000 7.600
SY 22.100 2,099.50
95. 00000 29.700 2,821.50
0025 202- 00250 Renoval of Pavenent Marking 986. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0030 202-00827 Renoval of Pull Box 2.000 0. 000
EACH 1. 000 390. 00
390. 00000 1.000 390. 00
0035 202-00831 Renoval of Traffic Signal Head (Pedestrian) 2.000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0040 202-00860 Renoval of Pedestrian Push Button 4.000 0. 000
EACH 3. 000 510. 00
170. 00000 3. 000 510. 00
0045 203-01597  Potholing 20. 000 3.000
HOUR 4.000 1, 300. 00
325. 00000 7.000 2,275.00
0050 208-00090 Erosi on Control (Curb Ranp) 125. 000 18. 000
EACH 30. 000 3, 240. 00
108. 00000 48. 000 5,184.00
0055 210-00750 Reset Light Standard 0. 000 0. 000
EACH 0. 000 0. 00

4, 000. 00000 0. 000 0. 00



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22795-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0004 15:19: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Montrose

0060 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 1. 000 450. 00
450. 00000 1. 000 450. 00
0065 210-00860 Reset Pedestrian Push Button 8. 000 0. 000
EACH 1. 000 450. 00
450. 00000 1.000 450. 00
0070 210-01000 Reset Fence 55. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0075 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 72.000 0. 000
LF 0. 000 0. 00
23.00000 0. 000 0.00
0080 210-04010  Adjust Manhol e 3. 000 0. 000
EACH 3.000 1, 200. 00
400. 00000 3. 000 1, 200. 00
0085 213-00067 Rock Miul ch (Weed Free) 37.000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0090 250-00010 Environmental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0095 250- 00050 Moni toring Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0100 304-06000  Aggregate Base Course (Cl ass 6) 225. 000 42.530
TON 42.850 3,342.30
78. 00000 85. 380 6, 659. 64
0105 403-00721 Hot M x Asphalt (Patching) (Asphalt) 37.000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0110 412-00605 Concrete Pavenment (6 Inch) (Fast Track) 151. 000 64. 300
Sy 5. 700 855. 00

150. 00000 70. 000 10, 500. 00



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22795-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0004 15:19: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Montrose

0115 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0120 608-00000 Concrete Sidewal k 389. 000 243. 800
SY 135. 900 11, 823. 30
87. 00000 379. 700 33, 033. 90
0125 608-00010 Concrete Curb Ranp 2, 155. 000 343. 500
5% 464. 900 58,112. 50
125. 00000 808. 400 101, 050. 00
0130 608-00015 Det ect abl e War ni ngs 20. 000 0. 000
SF 0. 000 0. 00
110. 00000 0. 000 0.00
0135 608-00350 Concrete Sidewal k (Col ored) 3. 000 0. 000
5% 0. 000 0.00
210. 00000 0. 000 0. 00
0140 609-21020 Curb and Gutter Type 2 (Section II-B) 539. 200 300. 800
LF 238. 400 9, 774. 40
41. 00000 539. 200 22,107. 20
0145 613-07001 Type One Pull Box 5. 000 0. 000
EACH 0. 000 0.00
1, 250. 00000 0. 000 0. 00
0150 614-72863 Pedestrian Push Button Post Assenbly 14. 000 0. 000
EACH 2.000 4, 200. 00
2, 100. 00000 2.000 4, 200. 00
0155 626- 00000 Mobi I'i zati on 1. 000 0.279
LS 0. 000 0.00
212, 075. 00000 0.279 59, 168. 93
0160 626-01104 Public Information Services (Tier V) 1. 000 0. 320
LS 0.130 689. 00
5, 300. 00000 0. 450 2, 385. 00
0165 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 796. 000 0. 000
Li ne
) SF 0. 000 0.00

26. 00000 0. 000 0. 00



CONTI D

Mont r ose

CAT NO0200

0170 629-01006

0175

629- 01065

0180

630- 00000

0185

630- 00007

0190

630- 00012

0195

630- 80335

0200

630- 80340

0205

630- 80341

0210

630- 80342

0215

630- 80355

0220 630-80357

C22795

22795-BID
NHPPO50A- 038

| TEM
DESCRI PTI ON

Survey Monunent (Type 6)

Survey Mnunent (Type 5S)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barri cade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
675. 00000
6. 000
EACH
625. 00000
2, 000. 000
HOUR
27.00000
47.000
DAY
350. 00000
92. 000
DAY
900. 00000
14. 000
EACH
275. 00000
1, 002. 000
LF
55. 00000
103. 000
EACH
55. 00000
50. 000
EACH
70. 00000
5. 000
EACH
2, 750. 00000
(B 4. 000
EACH

900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

215.750
404. 250
620. 000

23.000
11. 000
34. 000

18. 000
17. 000
35. 000

7.000
0. 000
7.000

207. 000
294. 000
501. 000

31.500
6. 000
37.500

25. 000
0. 000
25. 000

2.500
0. 000
2.500

1.500
0. 000
1.500
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ESTI MATE RUN 02/ 27/ 2020

10,914

3, 850

15, 300

16,170

330.

.00

.00

75

00

00

.00

00

00

.00

.00

.00

15:19: 28

AMOUNT

16, 740

11, 900

31, 500

1,925

27,555

2,062

1, 750

6, 875

1, 350

.00

.00

00

00

00

00

00

50

00

00

00



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22795-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT NHPPO50A- 038 ESTI MATE NO 0004 15:19: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 Montrose
0225 630-80380 Traffic Cone 450. 000 50. 000
EACH 0. 000 0.00
5. 50000 50. 000 275. 00
0230 630-80393 St ackabl e Vertical Panels 122. 000 61. 000
EACH 0. 000 0. 00
15. 00000 61. 000 915. 00
0235 630-80430 Runbl e Strip (Portable) 36. 000 6. 000
EACH 0. 000 0.00
555. 00000 6. 000 3,330.00
0240 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70016 F/ A Fuel Cost Adjustnent 100. 000 3.840
FA -0. 600 -0.60
1. 00000 3.240 3.24
0250 700-70111 Project First Program 5, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0255 700- 70310 F/ A Landscapi ng 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70587 F/ A Hazardous Waste Di sposal F/ A 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,124,370.95$% 185,254.45% 438, 583. 36
CAT NO0201 O athe
0270 202-00012 Renoval of Tree Stunp 1. 000 1. 000
EACH 0. 000 0. 00
325. 00000 1. 000 325.00



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22795-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0004 15:19: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Q athe

0275 202-00200 Renoval of Sidewal k 179. 000 179. 000
Sy 0. 000 0.00
37.25000 179. 000 6, 667. 75
0280 202-00203 Renoval of Curb and Cutter 373. 000 373. 000
LF 0. 000 0. 00
20. 00000 373. 000 7, 460. 00
0285 202-00210 Renopval of Concrete Pavenent 84. 000 84. 000
SY 0. 000 0.00
37.00000 84. 000 3,108. 00
0290 202-00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0.00
0295 208- 00090 Erosion Control (Curb Ranp) 14.000 14. 000
EACH 0. 000 0.00
108. 00000 14. 000 1,512. 00
0300 210-00810 Reset Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
450. 00000 4.000 1, 800. 00
0305 210-04050  Adjust Val ve Box 1. 000 1.000
EACH 0. 000 0.00
325. 00000 1. 000 325. 00
0310 304- 06000 Aggr egat e Base Course (C ass 6) 43. 420 17. 550
TON 25. 870 2,017. 86
78. 00000 43. 420 3, 386. 76
0315 403-00721 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
Sy 0. 000 0.00
130. 00000 0. 000 0. 00
0320 412-00605 Concrete Pavenent (6 Inch) (Fast Track) 56. 000 56. 000
SY 0. 000 0. 00
150. 00000 56. 000 8, 400. 00
0325 514-00100 Hand Rail 0. 000 0. 000
LF 0. 000 0.00

275. 00000 0. 000 0. 00



CONTI D

CAT NO0201

0330 608-00000

0335

608- 00010

0340

609- 21020

0345

629- 01005

0350

630- 00000

0355

630- 00007

0360

630- 00012

0370

210- 04015

0371 700-70010

CAT NO0400

0365 620-00020

C22795
22795-BID
NHPPO50A- 038

| TEM
DESCRI PTI ON

qa at he

Concrete Sidewal k

Concrete Curb Ranp

Curb and CGutter Type 2 (Section |l-B)

Survey Monunent (Type 5)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Modi fy Manhol e CO 348 and S Church St,

F/ A M nor

Contract Revisions

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Cor ner

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
38. 000 38. 000
sy 0. 000
87. 00000 38. 000
311. 000 311. 000
SY 0. 000
125. 00000 311. 000
100. 000 100. 000
LF 0. 000
41. 00000 100. 000
0. 000 0. 000
EACH 0. 000
575. 00000 0. 000
257. 000 257. 000
HOUR 0. 000
27. 00000 257. 000
16. 000 16. 000
DAY 0. 000
350. 00000 16. 000
18. 000 18. 000
DAY 0. 000
900. 00000 18. 000
B 1. 000 1. 000
EACH 0. 000
1, 040. 00000 1. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0201 CURRENT AMI  $ 109, 044.51 %
1. 000 1. 000
EACH 0. 000
1, 300. 00000 1. 000
CAT 0400 CURRENT AMT $ 1,300.00 %

PROQIECT TOTAL

CURRENT AMI $ 1,234,715.46$
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ESTI MATE RUN 02/ 27/ 2020

187,272

15:19: 28
CUMULATI VE
AMOUNT

.00
3, 306. 00

.00
38, 875. 00

.00
4,100. 00

.00
0. 00

.00
6, 939. 00

.00
5, 600. 00

.00
16, 200. 00

.00
1, 040. 00

.00
0. 00
.86% 109, 044.51

.00
1, 300. 00
00$ 1, 300. 00
31% 548,927.87



